



SEDAR 32 South Atlantic Blueline Tilefish and Gray Triggerfish Schedule of Events

Updated July 8, 2013

Schedule Approved & Workshop Appointments.....September 2012
TORS Approved December 2012

Data Scoping Conference Call (DW Panel).....Nov 28, 2012
Data Scoping Webinar (DW Panel) Jan 16, 2013

Review data series lengths, length frequencies, and summary statistics

DW Working Paper/Data Submission to SEDAR Staff Jan 28, 2013
Pre-DW Conference Call (DW Working Group Chairs) week of Feb 4, 2013

Data Evaluation Workshop (Charleston, SC).....Feb 11-15, 2013

1st Draft of Data Evaluation Workshop Report..... Feb 15, 2013 (end of workshop)

Draft DW Reports to DW panel for review March 1, 2013

Report Comments due to Editors March 8, 2013

Post data workshop webinar March 12, 2013

Final data workshop report sections due to SEDAR..... March 15, 2013

Data workshop report distribution March 21, 2013

Pre-Assessment webinar April 17, 2013

Discuss pre-base run set up and questions, DW and AW participate

AW working paper submission deadline April 24, 2013

Distribution of functioning model and model documentation May 6, 2013

Assessment webinar I May 8, 2013

View potential base runs

Assessment webinar (optional)* May 23, 2013

Continue model discussions

Assessment webinar II June 5, 2013

Finalize base runs, discuss sensitivity runs

Assessment webinar (optional)* June 19, 2013

View and finalize set of sensitivity runs

Assessment webinar III..... June 26, 2013

Review final sensitivities, discuss uncertainty methods, projection methods

Assessment webinar IV..... July 10, 2013

View uncertainty and projections

Assessment Report Draft to panel for review (BLT only) July 12, 2013

AW report comments due to analysts (BLT only)..... July 19, 2013

Assessment webinar (optional)* July 24, 2013

View any final changes to model or report

Final Assessment Report to SEDAR staff (BLT only) Aug 2, 2013

Blueline Tilefish Review

RW Working Paper Submission Aug 9, 2013

Final AW Report distribution	Aug 9, 2013
Pre-RW Conference Call (Analytical team, RW Chair).....	week of Aug 19, 2013
RW Panel Introductory Conference Call (RW Panel, Chair).....	week of Aug 19, 2013
Review Workshop: (Morehead City, NC).....	August 27-30, 2013
Review Reports due to Chair	September 13, 2013
Review Workshop Addenda/Revision Reports due to Chair and SEDAR	September 20, 2013
Review Workshop Reports due to SEDAR Staff.....	September 20, 2013
Complete Assessment Report Submitted to Councils/SERO/SEFSC.....	September 27, 2013

Gray Triggerfish Additional Assessment Webinars & Review

Assessment webinar	Aug 14, 2013
<i>Continue data and model discussions</i>	
Assessment webinar	Sept 11, 2013
<i>Continue data and model discussions</i>	
Assessment webinar	Sept 25, 2013
<i>View potential base runs</i>	
Assessment webinar	Oct 17, 2013
<i>Finalize base runs, discuss sensitivity runs</i>	
Assessment webinar	Oct 30, 2013
<i>View and finalize set of sensitivity runs</i>	
Assessment webinar	Nov 13, 2013
<i>Review final sensitivities, discuss uncertainty methods, projection methods</i>	
Assessment webinar	Dec 11, 2013
<i>View uncertainty and projections</i>	
Assessment Report Draft to panel for review	Dec 11, 2013
AW report comments due to analysts	Jan 6, 2014
Assessment webinar	Jan 8, 2014
<i>View any final changes to model or report</i>	
Final Assessment Report to SEDAR staff	Jan 10, 2014
RW working paper submission	Jan 10, 2014
Report Distribution to Reviewers	Jan 13, 2014
CIE Review Reports to SEDAR Staff.....	Mar 2014

*Optional webinar dates will be used as required by the Assessment Panel during the assessment process.